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KAISER HILL 
C O M P A N Y  

MEMORANDUM 

. Date: October 6, 2004 

To: Jan Robbins, T130G 

From: David W a r d q k  Ylv 
Subject: WEEKLY STATUS MEETING DOWLRA for October 6,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown R. Leitner 
D. Coyne S. McNitt 
J. Floerke D. Onyskiw 
S. Garcia W. Seyfert 
C. Gilbreath R. Vonfeldt 
B. Larson D. Ward 

Additional items discussed: 

Actions Items: 

The October monthly walkdown and walkdown for completion of Sets 17,22,41, and 50 was 
conducted on October 6, 2004 at 8:OO a.m. DOE will issue a contact record. 

End 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS M EETl NG 
[Every Wednesday, 9:30 am. In T371Z 3 

AGENDA 
October 6,2004 

INTRODUCTION - David Ward (~5938)  

- D&D - Jim Floerke (~2850) 

CONSTRUCTION / MAINTENANCE - Dan Coyne (~2820) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner 

OUTSTANDING ACTION ITEMS 
Monthly walkdown for October and completion o Sets 17 and 5 

OTHER: 

. 



D&D Summary ( ACC/ADD) 
Weekly Meeting Date 10/6/04 

- 
Set D&D Status Jim Floerke 
6 1AQ31DR02B 
- 

0 

0 GB 59 removed. 
0 

0 

0 

0 

Glovebox internal component removal is complete for GB 58 and 59. 

D&D of Room 3549/3547 in process. All tanks removed. &. 
Room 3553,3555,3563, and 3559 set scope complete. 
Completed the removal of all 8 YO’S and GB 83. 
Entries into CSV continues. Both vehicles removed. 29 of 104 columns removed; size reducing 

9(CSV) 

Environmental 

‘ RCRA stable - no insps. 

- I maintenance bay door. I 
10 lADl lOBDOO [ 0 Mechanical isolation and stripout on resources hold. 

- 
17 lAD117BD00 
- 38 lAD138BD00 
- 40 1AD140BD00 
41:1AD141BD00 

0 

0 GB307 removed. 
0 Set scope completed. 
0 

0 

0 

Tank 230B and 13 1B removal complete. 

Criticality drain removal in basement continues. 
Plenum 125A package in process. Plenum isolated, entries in process, first stage filters removed. 
Plenum 241 and 242 complete. Set scope complete. 

- 50 I 0 Set scope complete 
I Construction Status Dan Coyne 

~ ~~ 

Environmental Status 
All tanks areRCRA 
Stable. 

)UP Activities 
0 

0 

0 Set 40: Completed plenum FP-125B removal. . 
0 

0 

0 

Set 23: Placed on hold, crew re-assigned to Bldg. 374. 
Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242. 

Set 41: Plenum FP-242 removal. 
Set 57: Continued room 4814 platform removal. 
Set 58: Continued electrical removal. 
Temporary electrical power installation on-going in both bldgs. 
Provided crane operations for Set 19 tank removal activities. 
Completed isolation and plugging of sanitary sewer system. 

19 Sludge Removal 
2 2 .  Q3-r 

~ ~~ ~ 

tandy Leitner 
Net Container Loss for Week: Drums - 26 

0 Pumping wastewater to Eurotainer. 
Piping and electrical removal in process 

SWBS - 2 
Repackage/disposition the remaining 3000 legacy drums (May 3,2002 starting inventory 3,163 drums) 
* Includes 9 SWBs received from MS for repack 
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